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Sensitivity Originator 

No originator info Available at this time. 
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Common Acronyms and Abbreviations for MDAP Programs 

Acq O&M - Acquisition-Related Operations and Maintenance 
ACAT - Acquisition Category 
ADM - Acquisition Decision Memorandum 
APB - Acquisition Program Baseline 
APPN - Appropriation 
APUC - Average Procurement Unit Cost 
$B - Billions of Dollars 
BA - Budget Authority/Budget Activity 
Blk - Block 
BY - Base Year 
CAPE - Cost Assessment and Program Evaluation 
CARD - Cost Analysis Requirements Description 
CDD - Capability Development Document 
CLIN - Contract Line Item Number 
CPD - Capability Production Document 
CY - Calendar Year 
DAB - Defense Acquisition Board 
DAE - Defense Acquisition Executive 
DAMIR - Defense Acquisition Management Information Retrieval 
DoD - Department of Defense 
DSN - Defense Switched Network 
EMD - Engineering and Manufacturing Development 
EVM - Earned Value Management 
FOC - Full Operational Capability 
FMS - Foreign Military Sales 
FRP - Full Rate Production 
FY - Fiscal Year 
FYDP - Future Years Defense Program 
ICE - Independent Cost Estimate 
IOC - Initial Operational Capability 
Inc - Increment 
JROC - Joint Requirements Oversight Council 
$K - Thousands of Dollars 
KPP - Key Performance Parameter 
LRIP - Low Rate Initial Production 
$M - Millions of Dollars 
MDA - Milestone Decision Authority 
MDAP - Major Defense Acquisition Program 
MILCON - Military Construction 
N/A - Not Applicable 
O&M - Operations and Maintenance 
ORD - Operational Requirements Document 
OSD - Office of the Secretary of Defense 
O&S - Operating and Support 
PAUC - Program Acquisition Unit Cost 
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PB - President's Budget 
PE - Program Element 
PEO - Program Executive Officer 
PM - Program Manager 
POE - Program Office Estimate 
RDT&E - Research, Development, Test, and Evaluation 
SAR - Selected Acquisition Report 
SCP - Service Cost Position 
TBD - To Be Determined 
TY - Then Year 
UCR - Unit Cost Reporting 
U.S. - United States 
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics) 
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Program Information 

Program Name 

Joint Direct Attack Munition (JDAM) 

DoD Component 

Air Force 

Joint Participants 

Navy 

Responsible Office 

Col W. Scott Bell 
6033 Elm Lane, Bldg 1247 
Hill AFB, UT 84056 

william.bell@us.af.mil 

Phone: 801-777-5434 

Fax: 801-777-2099 

DSN Phone: 777-5434 

DSN Fax: 

Date Assigned: June 15, 2015 
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References 

SAR Baseline (Production Estimate) 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated March 23, 2001 

Approved APB 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated June 30, 2015 
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Mission and Description 

The Joint Direct Attack Munition (JDAM) program is a joint Air Force/Navy program with the Air Force as the lead acquisition 
Service. Designated Acquisition Category IC, this program upgrades the existing inventory of general purpose bombs by 
integrating the bombs with a field installed guidance kit equipped with a Global Positioning System Aided Inertial Navigation 
System. JDAM provides the capability to accurately and autonomously attack fixed, or relocatable, land and maritime 
targets under adverse weather conditions from medium and high altitudes. JDAM is integrated with the A-1 0C, AV-8B, B-
1B, B-2A, B-52H, F-1 5E, F-16 (all blocks), F/A-18A+/C/D/E/F, and F-22A aircraft. Follow-on integration with the MQ-9 and F 
-35 Joint Strike Fighter (JSF) are in progress (F-35 is integrated with the 2,000 lb. class, but not the 500 lb. class). Laser 
JDAM (LJDAM) provides moving target capability to the JDAM family of weapons. 

JDAM provides an improved aerial delivery capability for existing MK-82/BLU-111/BLU-126/BLU-129 (500 lb.), MK-83/BLU-
110 (1,000 lb.), MK-84/BLU-117/BLU-109 (2,000 lb.) warheads. The improved capability is via a strap-on inertial guidance kit 
with Global Positioning System (GPS) updates. The kit provides autonomous adverse weather delivery accuracy from five 
meters Circular Error Probable (CEP) when GPS is available to the weapon, to less than 30 meters when GPS is absent or 
jammed. The laser sensor kit added to the JDAM weapon kit provides ability to attack moving targets when designated by 
airborne or ground laser. 
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Executive Summary 

Accomplishments 
A contract modification was completed to add an additional 8,621 tail kits to the Lot 21 Delivery Order, increasing the Lot 21 
total quantity to 45,000 tail kits for all customers. 

Boeing and the JDAM supply base have successfully increased JDAM production from 75 kits/day to 165 kits/day (40,000 
kits/year) and are on track to produce 180 kits/day (45,000 kits/year) with risk mitigation efforts underway. 

Boeing and the Laser JDAM (LJDAM) supply base have successfully increased LJDAM production from 3,500 kits/year to 
6,000 kits/year. The Navy Direct Attack Moving Target Capability (DAMTC) Office serves as lead service for Air Force, Navy, 
and FMS procurements. 

JDAM tail kits continue to perform well and deliveries have exceeded the initial production schedule. 

Issues 
Due to increased quantities and funding within the FYDP, the JDAM program has an APB breach in the Procurement 
appropriation. An updated APB estimate is currently in coordination. 

Inventory stockpiles for both JDAM and LJDAM remain below the objective due to operational usage. 

There are no significant software-related issues with the program at this time. 
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Threshold Breaches 

APB Breaches 

Schedule 

Performance 

Cost RDT&E 

Procurement 

MILCON 

Acq O&M 

O&S Cost 

Unit Cost PAUC 

APUC 

Nunn-McCurdy Breaches 

Current UCR Baseline 

PAUC None 

APUC None 

Original UCR Baseline 

PAUC None 
APUC None 

Explanation of Breach 

The Procurement breach was first reported in the December 2016 
SAR. An updated APB estimate is currently in coordination. 

E 

E 

E 
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Schedule 

SAP, Baseline Current Objective • APB Objective and Threshold • Current Estimate • Current Estimate (Breach) 

'92 '93 '94 '95 '96 '97 '98 '99 '00 '01 '02 '03 '04 '05 

JDAM 
Milestone 0 

*As 

Milestone I 

DemNal Contract Award 
Critical Design Review Corn... 

Milestone II 
Exercise EMD Contract Option 

Operational Assessment 
Start 

Complete 

DT&E/TECHEVAL 
Start (Flight Tests) 

Complete (2000 lb Kit) 
Complete (1000 lb Kit) - W... 

Exercise Lot 1 Option 
Lot 1 Production First Delivery 

Exercise Lot 2 Option (LRIP) 

Required Assets Availability ... 
Award Lot 3 (LRIP) 

10T&EJOPEVAL (Dedicated ... 
IOC (FA-18) 

Milestone III (2000 lb) 
OT&E/OPEVAL Complete (1... 

Milestone III (1000 lb on FA-... 

Milestone I JDAM PIP 
OT&E/OPEVAL Complete (1... 

Initial Production (500 lb kit) 
Required Assets Availability ... 

IOC (500 lb kit on FA-18C/D) 
Selective Availability Anti-Sp...  

sr. 

• 

• 
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• Change Explanations  ". 
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Events 
Current 
Estimate 

Current APB 
Production 

Objective/Threshold 

gilli rgReirig-seline 
Production 

Estimate 

Operational Assessment 

Start 

Complete 

Oct 1995 
!Mar 1997 

Milestone 0 

Milestone I 

Dem/Val Contract Award 

Critical Design Review Complete 

Milestone II 

Exercise EMD Contract Option 

Jun 1992  

Oct 1993  

Apr 1994  

Aug 1995 

Sep 1995 
I Oct 1995 

Jun 1992 

Oct 1993 

Apr 1994 

Aug 1995 

Sep 1995 

Oct 1995 

Oct 1995 Oct 1995 

Jan 1997 Jan 1997 

4111 1M=11 1 

Oct 1995 

Jan 1997 

Start (Flight Tests) 

Complete (2000 lb Kit) 

Complete (1000 lb Kit) - Weapon Only 

Exercise Lot 1 Option 

Lot 1 Production First Delivery 

Exercise Lot 2 Option (LRIP)  

Required Assets Availability (AF) 

Award Lot 3 (LRIP) 

10T&E/OPEVAL (Dedicated 2000 lb Kit) Complete 

Milestone III (2000 lb) 

Milestone III (1000 lb on FA-18C/D) 

Milestone I JDAM PIP 

OT&E/OPEVAL Complete (1000 lb Kit/FA-18C/D) 

Initial Production (500 lb kit) 

Oct 1995 Dec 1995 Dec 1995 

Dec 1997 Jun 1998 Jun 1998 

Feb 1998 Aug 1998 Aug 1998 

Apr 1997 Apr 1997 Apr 1997 

Apr 1998 May 1998 May 1998 

I Apr 1998 'Jun 1998 Jun 1998 

Mar 1999 Mar 1999 Mar 1999 

Jun 1999 Jun 1999 Jun 1999  

Sep 2000 Sep 2000  

Feb 2001  

Nov 2000 Mar 2001 Mar 2001 

Jul 2001 N/A N/A  

Feb 2002 N/A N/A  

Sep 2002 N/A N/A  

N/A Jul 2003 Jul 2003  

N/A 

Dec 1995 

, Jun 1998 

Aug 1998 

Apr 1997 

May 1998 

Jun 1998 

Mar 1999 

Jun 1999 

Sep 2000 

Feb 2001 

Mar 2001 

N/A 

N/A 

N/A 

Jul 2003 

Jul 2003 

Sep 2000 

IOC (FA-18) Nov 2000 Feb 2001 

Jul 2003 Jul 2003 

Required Assets Availability (RAA) (500 lb on 6-2) 

IOC (500 lb kit on FA-18C/D) 

Nov 2004 

N/A Feb 2005 

N/A Nov 2004 

Feb 2005 

Nov 2004 

Feb 2005 

Selective Availability Anti-Spoofing Module (SAASM)/GPS 
Anti-Jam Production Award 

N/A Mar 2005 Mar 2005 Mar 2005 

Jun 1992 

Oct 1993 

Apr 1994 

l Aug 1995  

I Sep 1995 

Oct 1995 

DT&ETTECHEVAL 

OT&E/OPEVAL Complete (1000 lb Kit/FA-18C/D) 

Jun 1992 

Oct 1993 

Apr 1994 

Aug 1995 

Sep 1995 

Oct 1995 

Schedule Events 

None 



UNCLASSIFIED 

JDAM December 2017 SAR 

Acronyms and Abbreviations 

AF - Air Force 
Dem/Val - Demonstration/Validation 
DT&E - Development Test and Evaluation 
GPS - Global Positioning System 
10T&E - Initial Operational Test and Evaluation 
lb - Pound 
OPEVAL - Operational Evaluation 
OT&E - Operational Test and Evaluation 
PIP - Product Improvement Program 
TECH EVAL - Technical Evaluation 
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Performance Characteristics • 
SAR Baseline  1Ir 

Production 
Estimate 

MEI  Current AP  '  
Production 

Demonstrated 
Performance 

Objective/Threshold 

Current 
Estimate 

Weather Capability 

13 Horizontal 5 Horizontal targets 13 
Targets 

Inflight Re-targeting Capability (captive carry) 

Yes Yes (T=0) Yes 

Carrier Operability 

Yes Yes (T=0) Yes 

B-1 B, B-2 

Fighter Attack 

B-52H, B-1B, B-2A 1B-52H, B-1B, B-2A 

-1111 11-

 

B-1 B, B-2 . B-52H 

=P P  
N/A 'N/A 

JDAM PIP Accuracy (CEP) (Meters) 

3 N/A N/A 

UNCLASSIFIED 
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Performance 

Adverse Adverse (T=0) Adverse !Adverse Adverse 

Accuracy (CEP) (Meters) 
-11. . 1M 

•  

GPS Available, Impact Angles > 60 Deg 

4.2 Meters Against 
Horizontal Targets 

Yes 

Yes  

5 Meters Against 
Horizontal Targets 

1Yes 

MIM 
lYes 

Warhead Compatibility 

MK-82/BLU-111, MK MK-82/BLU-111, MK BLU-109, MK- MK-82/BLU-111/BLU- MK-82/BLU-111/BLU-

 

-83, Improved 1000- -83, Improved 1000- 84, MK-83 (F- 126/BLU-129, MK-83 (F- 126/BLU-129, MK-83 (F-

 

lips, BLU- lbs, BLU- 22) 22)/BLU-110, MK-84/BLU- 22)/BLU-110, MK-84/BLU 
113/116/117 113/116/117 117/BLU-109 -117/BLU-109 

Aircraft Compatibility 

Bomber 

F-16C/D, F/A-18E/F, F-1 6C/D, F/A-18E/F, F/A-18C/D, F-22 F-1 6C/D, F/A- 1F-16C/D, F/A-

 

F-117A, F-1 5E, F- F-117A, F-1 5E, F- (MK-83), AV-8B 18A+/C/D/E/F, F-1 5E, AV- 18A+/C/D/E/F, F-1 5E, AV 
14A/B/D, P-3, S-3, 14A/B/D, P-3, S-3, & F/A-18C/D 8B, A-10C, F-22A, F-35 -8B, A-10C, F-22A, F-35, 
JSF, A-10 JSF, A-10 (MK-83) MQ-9 
Mission Reliability 

90 90 (T=0) 90 .938 

lnteroperability 11 111 6. _, 

N/A ' Satisfy 100% of l (T=O) Satisfy Satisfied 
critical IERs 100% of critical 

IERs 

1.90 

Satisfied 

JDAM PIP Weather Capability 

Adverse N/A N/A N/A N/A 

JDAM PIP Warhead Compatibility 
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MK-82, MK-83 N/A N/A N/A N/A 

GAD dated March 10, 2001 

None 

CEP - Circular Error Probable 
Deg - Degree 
GPS - Global Positioning System 
PIP - Product Improvement Program 

December 2017 SAR 
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Navy 1319 05 0604618N 

2137 JDAM (Sunk) 

3890 JDAM (Sunk) 

Name 

653891 JDAM M-Code Integration 
674138 JDAM Development (Sunk) 

Navy 1508 01 0204162N 

0145 General Purpose Bombs (Shared) 

0148 JDAM 

Navy 

(Sunk) 

1508 01 0206138M 

3011 01 0207583F Air Force 

F rra:ject=11.— Name 

Air Force 3600 05 0604618F 

3600 04 0604618F 

641200 JDAM Development & Prototyping (Sunk) 

Air Force 

Air Force 3600 07 0604618F 

0148 JDAM 

Procurement • 

roject 

UNCLASSIFIED 
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Track to Budget 

RDT&E 

Can  
353620 Joint Direct Attack Munition 
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Cost and Funding 

Cost Summary 

Total Acquisition Cost 

Appropriation 

BY 

SAR Baseline 
Production 
Estimate 

1995 $M 

Current APB 
Production 

Objective/Threshold 

9111 1995 $M 

SAR Baseline 
Current 

Production 
Estimate  Ai 

Estimate 

TY Pll 

Current APB 
Production 
Objective 

Current 
Estimate 

RDT&E 490.3 572.8 630.1 595.1 517.3 602.3 635.9 
Procurement 1810.0 6091.9 6701.1 7918.6' 2089.4 7861.2 10727.7 

Flyaway 

   

7476.6 

  

10157.1 
Recurring 

   

7466.7 

  

10142.1 
Non Recurring 

   

9.9 

  

15.0 

Support 

   

442.0 

  

570.6 
Other Support 

   

442.0 

  

570.6 
Initial Spares 

   

0.0 

  

0.0 

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Total 2300.3 6664.7 N/A 8513.7 2606.7 8463.5 11363.6 

APB Breach 

Current APB Cost Estimate Reference 

Procurement costs and RDT&E costs for this APB are based on the FY 2016 PB dated February 19, 2015 and the O&S 
cost are based on an ICE dated August 28, 2014 

Cost Notes 

In accordance with Section 842 of the National Defense Authorization Act for FY 2017, which amended title 10 U.S.C. § 
2334. the Director of Cost Assessment and Program Evaluation, and the Secretary of the military department concerned 
or the head of the Defense Agency concerned, must issue guidance requiring a discussion of risk, the potential impacts of 
risk on program costs, and approaches to mitigate risk in cost estimates for MDAPs and major subprograms. The 
information required by the guidance is to be reported in each SAR. This guidance is not yet available; therefore, the 
information on cost risk is not contained in this SAR. 

Unit costs are projected to rise as the modified JDAM hardback enters production, and again as M-Code capability is 
integrated into the system. 

March 12, 2018 
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Total Quantity 

uantity 
SAR Baseline 

Production 
Estimate 

Current APB  iLL  
Production 

Current Estimate 

    

RDT&E 630 804 804 
Procurement 88435 321182 430222 

Total 89065 321986 431026 

Quantity Notes 

The end item unit of measure includes only the JDAM tail kits. Laser JDAM sensors are not included in total quantity. 

March 12, 2018 
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Cost and Funding 

Funding Summary 

 Appropriation Summary  

FY 2019 President's Budget / December 2017 SAR (TY$ M) 

Appropriation Prior FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 
To 

Complete 
Total  11 

RDT&E 612.2 0.0 15.8 0.0 7.9 0.0 0.0 0.0 635.9 
Procurement 7203.2 874.4 1153.5 408.4 340.4 394.7 353.1 0.0 10727.7 
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

PB 2019 Total 7815.4 874.4 1169.3 408.4 348.3 394.7 353.1 0.0 11363.6 
PB 2018 Total 7662.2 877.1 364.9 409.6 434.0 418.7 0.0 0.0 10166.5 

Delta 153.2 -2.7 804.4 -1.2 -85.7 -24.0 353.1 0.0 1197.1 

Funding Notes 

FY 2020-FY 2023 does not include any Overseas Contingency Operations (OCO) funding. 

The FY 2016 budget (Air Force) received a reprogramming increase of $153.2M (OCO) that is included in this report. 

Quantity Summary 

FY 2019 President r 2017 SAR (TY$ M) 

Quantity Undistributed Prior 
FY 

2018 
FY 

2019 
FY 

2020 
FY 

2021 
FY 

2022 
FY 

2023 
To 

Complete 
Total 

Development 804 0 0 

     

0 804 
Production 0 307636 34529 43594 13644 10065 11808 8946 0 430222 

PB 2019 Total 804 307636 34529 43594 13644 10065 11808 8946 0 431026 
PB 2018 Total 804 300485 35200 13134 15500 15913 15300 0 0 396336 

Delta 0 7151 -671 30460 -1856 -5848 -3492 8946 0 34690 

March 12, 2018 
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Non 
Recurring 

Flyaway 

Total I  Total  I  Total  1 
Flyaway  Supporta  Program 

UNCLASSIFIED 

JDAM December 2017 SAR 

Cost and Funding 

Annual Funding By Appropriation 

Annual Funding 
1319 RDT&E I Research, Development, Test, and Evaluation, Navy 

Fiscal 
Year 

End Item 
Recurring 

Flyaway 

Non End 
Item 

Recurring 
Flyaway 

1993 23.2 
1994 7.8 
1995 23.0 
1996 25.4 
1997 22.1 
1998 11.6 
1999 6.1 
2000 7.2 
2001 23.0 
2002 27.3 
2003 15.5 
2004 1.3 
2005 0.5 
2006 0.3 

Subtotal 114 194.3 

March 12, 2018 
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Annual Funding 
1319 I ADT&E I Research, Development, Test, and Evaluation, Navy 

  

11 11111 111P1  BY 1995 $M  --1 111 111111 
111[  N E  d• 

Non 
Item Total I  Total Total  1 

End Item  
Recurring Recurring 

Recurring Flyaway Support Program 
Flyaway Flyaway 

Flyaway 

Fiscaj•
 Quantity 

Year' 

  

   

1993 23.8 
1994 7.8 
1995 22.7 
1996 24.7 
1997 21.2 
1998 11.0 
1999 5.7 
2000 6.7 
2001 21.0 
2002 24.7 
2003 13.8 
2004 1.1 
2005 0.4 
2006 0.2 

Subtotal 114 184.8 

March 12, 2018 
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Annual Funding 
3600 ADT&E Research, Development. Test, and Evaluation. Air Force 

111111 

1  Total 
Program 

TV On  W 

1

 

Non End 11[ 
End Item Non 

Item 
Recurring Recurring 

Recurring 
Flyaway Flyaway 

Flyaway 

Fiscal 
Year' 

Quantity 

  

Total I  Total 
Flyaway Support 

1993 
1994 
1995 
1996 
1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021  

21.5 
61.9 
62.9 
76.4 
32.7 
21.1 
28.7 
11.3 

9.7 
16.5 
17.0 
36.0 

7.3 

2.5 
2.5 

9.9 

15.8 

7.9 
Subtotal 690 441.6 
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BY 1995 $M 

Total I  Total 
Flyaway Support 

111111 

Total 
Program 

Non 
Recurring 

Flyaway 
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Annual Funding 
3600 ADT&E Research, Development, Test, and Evaluation. Air Force 

111-  Non End Fiscal End Item Q Item Quantity 
Year' Recurring 

Recurring 
Flyaway 

Flyaway 

1993 
1994 
1995 
1996 
1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021  

21.9 
62.1 
62.0 
73.9 
31.2 
20.0 
26.9 
10.5 

8.8 
14.9 
15.1 
31.3 

5.8 

1.8 
1.8 

6.8 

10.5 

5.0 
Subtotal 690 410.3 

March 12, 2018 
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Annual Funding 
1508 I Procurement I Procurement of Ammunition, Navy and Marine Corps 

TV $1V1  -14111Fr 
111111 

Non End • 
End Item Item Non 

Total I  Total Total 
11[ 

Recurring 
Flyaway Support Program 

Flyaway 
Recurring 

Recurring 
Flyaway 

Flyaway 

Fiscal 
Year' 

Quantity 

UNCLASSIFIED 
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1998 547 10.0 10.0 10.9 20.9 
1999 745 14.6 14.6 20.6 35.2 
2000 916 19.3 19.3 15.7 35.0 
2001 2325 50.2 50.2 15.4 65.6 
2002 14551 292.4 292.4 10.1 302.5 
2003 12280 242.4 242.4 8.5 250.9 
2004 12422 243.7 243.7 8.2 251.9 
2005 6876 142.5 142.5 8.6 151.1 
2006 3288 72.5 72.5 9.0 81.5 
2007 3324 73.9 73.9 12.7 86.6 
2008 1422 35.5 35.5 7.1 42.6 
2009 560 13.3 13.3 5.2 18.5 
2010 

   

2.0 2.0 
2011 

     

2012 

     

2013 

     

2014 1137 23.8 23.8 

 

23.8 
2015 876 18.7 18.7 

 

18.7 
2016 1912 40.0 40.0 

 

40.0 
2017 4642 91.2 91.2 

 

91.2 
2018 7209 164.3 164.3 

 

164.3 
2019 7594 180.9 180.9 

 

180.9 
2020 2844 70.5 70.5 

 

70.5 
2021 2865 72.4 72.4 

 

72.4 
2022 3108 79.9 79.9 

 

79.9 
2023 2346 85.0 85.0 

 

85.0 
Subtotal 93789 2037.0 2037.0 134.0 2171.0 
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Annual Funding 
1508 I Procurement I Procurement of Ammunition, Navy and Marine Corps 

  

11 11111 1111111r  BY 1995 $M  M 111111 
111[  N E  d• End Item Item Total I  Total Total Non 

Recurring 
Flyaway 

Recurring Recurring Flyaway Support Program Flyaway  
Flyaway 

Fiscal Quantity Year' 

  

   

1998 547 9.4 9.4 10.2 19.6 
1999 745 13.5 13.5 19.1 32.6 
2000 916 17.6 17.6 14.4 32.0 
2001 2325 45.3 45.3 13.9 59.2 
2002 14551 261.2 261.2 9.0 270.2 
2003 12280 211.7 211.7 7.4 219.1 
2004 12422 207.3 207.3 7.0 214.3 
2005 6876 117.8 117.8 7.1 124.9 
2006 3288 58.5 58.5 7.2 65.7 
2007 3324 58.2 58.2 10.1 68.3 
2008 1422 27.6 27.6 5.5 33.1 
2009 560 10.2 10.2 4.0 14.2 
2010 

   

1.5 1.5 
2011 

     

2012 

     

2013 

     

2014 1137 16.8 16.8 

 

16.8 
2015 876 13.0 13.0 

 

13.0 
2016 1912 27.4 27.4 

 

27.4 
2017 4642 61.3 61.3 

 

61.3 
2018 7209 108.4 108.4 

 

108.4 
2019 7594 117.1 117.1 

 

117.1 
2020 2844 44.8 44.8 

 

44.8 
2021 2865 45.1 45.1 

 

45.1 
2022 3108 48.7 48.7 

 

48.7 
2023 2346 50.8 50.8 

 

50.8 
Subtotal 93789 1571.7 1571.7 116.4 1688.1 
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111 1111W-  TV $M  1 111 

Total I  Total 
Flyaway Support ee 

Fiscaj 
Quantity 

Y 

111111 

1  Total 
Program 

End Item 
Recurring 

Flyaway 

Non End 
Item 

Recurring 
Flyaway 

Non 
Recurring 

Flyaway 
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1997 937 16.6 

  

16.6 6.4 23.0 
1998 1828 33.5 

  

33.5 5.7 39.2 
1999 3778 72.4 

  

72.4 7.1 79.5 
2000 8725 180.1 

  

180.1 9.1 189.2 
2001 8904 189.9 

  

189.9 13.6 203.5 
2002 14392 285.9 

  

285.9 14.5 300.4 
2003 23420 458.5 

  

458.5 18.6 477.1 
2004 20476 404.2 

  

404.2 20.3 424.5 
2005 22880 491.8 

  

491.8 22.6 514.4 
2006 8205 200.8 

  

200.8 24.4 225.2 
2007 7261 163.6 17.1 

 

180.7 13.4 194.1 
2008 4319 102.1 

  

102.1 22.0 124.1 
2009 6340 149.1 

  

149.1 16.9 166.0 
2010 7488 169.5 7.6 

 

177.1 21.3 198.4 
2011 14551 350.6 6.9 

 

357.5 15.9 373.4 
2012 4637 111.5 

  

111.5 15.7 127.2 
2013 4728 113.8 19.9 

 

133.7 10.9 144.6 
2014 8584 191.5 47.0 

 

238.5 12.0 250.5 
2015 9980 218.8 34.4 

 

253.2 8.4 261.6 
2016 29439 636.6 29.7 6.0 672.3 14.9 687.2 
2017 28941 635.7 32.9 

 

668.6 13.5 682.1 
2018 27320 600.6 65.1 

 

665.7 44.4 710.1 
2019 36000 826.3 108.3 9.0 943.6 29.0 972.6 
2020 10800 260.6 63.3 

 

323.9 14.0 337.9 
2021 7200 189.8 64.2 

 

254.0 14.0 268.0 
2022 8700 235.6 65.2 

 

300.8 14.0 314.8 
2023 6600 187.9 66.2 

 

254.1 14.0 268.1 
Subtotal 336433 7477.3 627.8 15.0 8120.1 436.6 8556.7 

March 12, 2018 
14:58:11 

UNCLASSIFIED 26 



111111 

Total 
Program 

111 111111r 

Non End 
Item 

Recurring 
Flyaway 

BY 1995 $M  --1 1111 

Total I  Total 
Flyaway Support 
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Recurring 

Flyaway 
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Annual Funding 
3011 I Procurement I Procurement of Ammunition, Air Force 

ee 

Fiscaj Quantity Y 

1997 937 15.7 

  

15.7 6.0 21.7 
1998 1828 31.3 

  

31.3 5.4 36.7 
1999 3778 66.8 

  

66.8 6.5 73.3 
2000 8725 164.3 

  

164.3 8.3 172.6 
2001 8904 171.2 

  

171.2 12.2 183.4 
2002 14392 253.2 

  

253.2 12.8 266.0 
2003 23420 397.6 

  

397.6 16.2 413.8 
2004 20476 342.1 

  

342.1 17.2 359.3 
2005 22880 404.9 

  

404.9 18.6 423.5 
2006 8205 161.0 

  

161.0 19.6 180.6 
2007 7261 128.5 13.5 

 

142.0 10.5 152.5 
2008 4319 79.1 

  

79.1 17.0 96.1 
2009 6340 114.0 

  

114.0 12.9 126.9 
2010 7488 127.3 5.7 

 

133.0 15.9 148.9 
2011 14551 258.9 5.1 

 

264.0 11.8 275.8 
2012 4637 80.9 

  

80.9 11.4 92.3 
2013 4728 81.1 14.1 

 

95.2 7.8 103.0 
2014 8584 134.7 33.1 

 

167.8 8.4 176.2 
2015 9980 151.5 23.9 

 

175.4 5.8 181.2 
2016 29439 433.2 20.2 4.1 457.5 10.1 467.6 
2017 28941 425.3 22.0 

 

447.3 9.0 456.3 
2018 27320 394.5 42.7 

 

437.2 29.2 466.4 
2019 36000 532.2 69.8 5.8 607.8 18.7 626.5 
2020 10800 164.6 40.0 

 

204.6 8.8 213.4 
2021 7200 117.5 39.7 

 

157.2 8.7 165.9 
2022 8700 143.0 39.6 

 

182.6 8.5 191.1 
2023 6600 111.8 39.4 

 

151.2 8.3 159.5 
Subtotal 336433 5486.2 408.8 9.9 5904.9 325.6 6230.5 
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TOTAL FUNDING NOTES: 

-FY 2016 budget received $153.2M Above Threshold Reprogramming action adding an additional quantity of 6,826 tail kits. 

-FY 2017 funding reflects a $25M Congressional mark. 

-FY 2018 includes OCO funds of $390.577M, and 16,990 tail kits. 

-FY 2019 includes OCO funds of $738.451M and 28,101 tail kits; No OCO in FY 2020+). 

LASER JDAM (NON END ITEM RECURRING FLYAWAY) NOTES: 

-FY 2017 Non End Item Related Recurring Flyaway costs include 2,745 Laser JDAM kits (actual, down from 4,131 due to 
Congressional mark, remaining 1,386 supplemented with FY 2018 funds). 

-FY 2018 Non End Item Related Recurring Flyaway costs include 5,382 Laser JDAM kits (1,386 actual; 3,996 projected). 

-FY 2019 Non End Item Related Recurring Flyaway costs include 8,700 Laser JDAM kits (projected). 

-FY 2020-FY 2023 Non End Item Related Recurring Flyaway costs include 5,000 Laser JDAM kits per year (projected). 

NONRECURRING FLYAWAY NOTES: 

-FY 2019 Nonrecurring Flyaway costs include $9M for Laser JDAM facilitization. 
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Low Rate Initial Production 

Item Initial LRIP Decision Current Total LRIP 

Approval Date 

Approved Quantity 

Reference 

Start Year 

End Year 

9/20/1995 

425 

Milestone ll ADM 

1997 

1998 

1/21/2000 

15998 

LRIP 4 ADM 

1997 

2000 

March 12, 2018 
14:58:11 

UNCLASSIFIED 29 



UNCLASSIFIED 

JDAM December 2017 SAR 

Foreign Military Sales 

In  Country  lr  Date of Total 
Sale Quan OS $M,4 $M  

Description _AM 
Belgium 2/28/2017 36 0.8 JDAM kits 
Jordan 2/28/2017 198 4.1 JDAM kits 
Korea 2/28/2017 275 6.4 JDAM kits 
NATO 2/28/2017 420 8.9 JDAM kits purchased for NATO Single Procurement 

    

Agency (NSPA) 
Romania 2/28/2017 180 3.7 JDAM kits 
Singapore 2/28/2017 5 0.1 JDAM kits 
Spain 2/28/2017 15 0.3 JDAM ktis 
Turkey 2/28/2017 100 2.1 JDAM kits 
United Arab Emirates 2/28/2017 1500 32.8 JDAM kits 
Belgium 5/31/2016 227 4.7 JDAM Kits 
Denmark 5/31/2016 150 3.1 JDAM Kits 
Finland 5/31/2016 8 0.2 JDAM Kits 
Japan 5/31/2016 6 0.1 JDAM Kits 
Korea 5/31/2016 15 0.3 JDAM Kits 
Kuwait 5/31/2016 51 1.1 JDAM Kits 
Morocco 5/31/2016 70 1.4 JDAM Kits 
Oman 5/31/2016 108 2.2 JDAM Kits 
Saudi Arabia 5/31/2016 2645 56.2 JDAM Kits 
Turkey 5/31/2016 900 19.6 JDAM Kits 
United Arab Emirates 5/31/2016 3504 87.9 JDAM Kits 
Belgium 11/20/2015 60 1.3 JDAM Kits 
Canada 11/20/2015 350 7.9 JDAM Kits 
Denmark 11/20/2015 50 1.2 JDAM Kits 
Finland 11/20/2015 18 0.4 JDAM Kits 
Israel 11/20/2015 100 2.4 JDAM Kits 
Netherlands 11/20/2015 300 6.6 JDAM Kits 
Singapore 11/20/2015 917 22.0 JDAM Kits 
Taiwan 11/20/2015 1 0.0 JDAM Kit 
Turkey 11/20/2015 400 9.4 JDAM Kits 
Israel 10/31/2014 3000 65.5 JDAM kits 
Norway 10/31/2014 238 4.9 JDAM kits 
Morocco 10/30/2014 20 0.4 JDAM kits 
United Arab Emirates 10/30/2014 3600 74.4 JDAM kits 
Oman 7/1/2013 

 

0.9 Fuzes 
Belgium 5/15/2013 

 

0.1 Fuzes 
Norway 3/8/2013 

 

2.8 Fuzes 
Israel 3/7/2013 3113 88.8 JDAM Kits and Support 
Korea 3/7/2013 210 7.8 JDAM Kits, Fuzes 
Japan 3/1/2013 68 4.2 JDAM Kits 
Poland 1/31/2013 

 

1.1 JDAM Manpower 
Turkey 12/19/2012 300 13.4 JDAM Kits, Fuzes 
Korea 11/27/2012 140 5.1 JDAM Kits. Fuzes 
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Israel 11/21/2012 1500 40.8 JDAM Kits 
Finland 7/15/2012 

 

0.2 Repair and Return, Spares, Support 
Korea 5/1/2012 106 3.6 JDAM Kits 
Iraq 4/19/2012 358 2.0 Fuzes 
Canada 4/17/2012 0 0.2 Fuzes 
Saudi Arabia 2/22/2012 

 

5.4 Repair and Return, Spares, Support 
Saudi Arabia 2/22/2012 0 61.4 Engineering Support 
Saudi Arabia 2/11/2012 600 154.5 JDAM Kits, Precision Laser Guidance Sets, Fuzes 
Japan 10/12/2011 16 0.7 JDAM Kits 
Japan 10/12/2011 8 0.7 JDAM Kits 
Belgium 9/8/2011 180 5.4 JDAM Kits, Fuzes 
Malaysia 8/23/2011 0 1.8 JDAM Spares, Test Assets 
Canada 8/11/2011 533 15.9 JDAM Kits, Integration Support 
Japan 7/15/2011 0 2.7 Fuzes 
Chile 6/10/2011 210 8.0 JDAM Kits, Fuzes 
Norway 4/26/2011 254 9.5 JDAM Kits 
Denmark 4/11/2011 210 8.9 JDAM Kits 
Belgium 2/2/2011 30 0.8 Spares 
Brazil 1/28/2011 0 0.3 Fuzes 
Morocco 9/8/2010 10 6.0 JDAM Kits 
Japan 2/9/2010 96 4.9 JDAM Kits, Fuzes 
Japan 1/29/2010 31 1.7 JDAM Kits, Fuzes 
Singapore 1/27/2010 670 35.5 JDAM Kits 
Israel 1/22/2010 150 2.1 Precision Laser Guidance Set 
Israel 1/12/2010 150 3.5 JDAM Kits 
Netherlands 12/4/2009 0 2.8 Fuzes 
South Korea 11/30/2009 0 3.8 JDAM Integration on F-16 
Malaysia 9/28/2009 50 5.8 JDAM Kits 
Norway 6/10/2009 30 5.2 JDAM Kits, Support 
Kuwait 3/31/2009 51 5.9 JDAM Kits, Support 
United Arab Emirates 3/24/2009 0 1.1 Repair and Return, Spares, Support 
Japan 3/12/2009 120 9.2 JDAM Kits 
Finland 2/25/2009 96 7.0 JDAM Kits 
Singapore 2/11/2009 35 4.1 JDAM Kits 
Japan 2/3/2009 36 3.1 JDAM Kits, Fuzes 
Oman 2/2/2009 0 0.8 Repair and Return, Spares, Support 
Israel 1/12/2009 2950 71.6 JDAM Kits 
Israel 1/12/2009 500 14.9 JDAM Kits 
South Korea 12/29/2008 

 

0.4 Fuzes 
South Korea 12/16/2008 4 0.5 JDAM Kits 
Germany 10/28/2008 

 

0.2 Fuzes 
South Korea 9/3/2008 

 

0.2 Fuzes 
Israel 7/21/2008 

 

0.6 Engineering Support 
Saudi Arabia 7/2/2008 900 44.2 JDAM Kits, Support 
South Korea 3/11/2008 

 

2.2 Fuzes 
Japan 3/7/2008 36 2.1 JDAM Kits, Fuzes 
United Arab Emirates 2/21/2008 300 70.6 JDAM Kits 
South Korea 2/19/2008 

 

4.3 Fuzes, Global Positioning System (GPS) Security 
South Korea 12/28/2007 

 

0.4 Fuzes 
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South Korea 12/28/2007 

 

0.4 Fuzes 
Australia 12/11/2007 

 

2.6 Engineering Support 
Greece 11/20/2007 100 21.9 JDAM Kits, Integration Support 
Netherlands 10/24/2007 

 

2.8 Fuzes 
Israel 10/2/2007 1000 28.0 JDAM Kits 
Israel 9/26/2007 650 17.3 JDAM Kits 
Israel 7/13/2007 300 8.3 JDAM Kits 
Turkey 5/29/2007 

 

0.4 Fuzes 
Israel 3/5/2007 500 12.9 JDAM Kits 
Japan 12/18/2006 42 1.8 JDAM Kits 
Spain 12/14/2006 40 2.5 JDAM Kits 
Pakistan 9/30/2006 500 23.6 JDAM Kits 
Israel 7/25/2006 

 

0.1 Engineering Support 
Japan 3/27/2006 44 3.5 JDAM Kits 
Japan 3/17/2006 

 

0.1 Engineering Support 
Turkey 12/28/2005 398 9.9 JDAM Kits 
Turkey 12/28/2005 

 

6.9 Integration 
Greece 12/13/2005 

 

2.3 Integration Support 
Netherlands 10/7/2005 56 1.7 JDAM Kits 
Turkey 4/26/2005 

 

4.7 Integration Support 
Australia 4/5/2005 

 

0.3 Integration Support 
Netherlands 3/1/2005 360 8.7 JDAM Kits, Support 
Japan 1/25/2005 27 8.5 JDAM Kits, Integration, Test Assets 
Belgium 12/22/2004 300 7.9 JDAM Kits 
Israel 8/16/2004 

 

17.6 F-15 Integration 
Israel 7/14/2004 840 18.1 JDAM Kits, Integration 
Portugal 4/15/2004 50 3.7 JDAM Kits, Support 
Netherlands 2/23/2004 350 13.8 JDAM Kits, Support 
Oman 2/15/2004 20 0.5 JDAM Kits 
Israel 7/3/2003 1000 21.5 JDAM Kits 
Poland 4/18/2003 272 10.6 JDAM Kits, Integration, Test Assets 
Denmark 12/20/2002 274 11.0 JDAM Kits, Support 
United Arab Emirates 8/20/2002 300 9.0 JDAM Kits 
South Korea 6/12/2002 14 1.1 JDAM Kits 
Oman 5/2/2002 80 3.2 JDAM Kits 
Belgium 2/11/2002 

 

0.8 Fuzes 
Chile 2/1/2002 12 3.0 JDAM Kits, Integration, Test Assets 
Australia 11/28/2000 

 

3.2 Fuzes 
Australia 11/28/2000 

 

6.8 Fuzes 
United Arab Emirates 8/8/2000 

 

1.3 Integration, Test Assets 
Israel 2/9/2000 700 31.5 JDAM Kits, Integration 

Notes 

Acronyms and Abbreviations 

NSPA - NATO Single Procurement Agency 
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PLGS - Precision Laser Guided Set 

Nuclear Costs 

None 
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Original UCR Baseline and Current Estimate (Base-Year Dollars) 

Item % Change Current Estimate 
(Dec 2017 SAR) 

BY 1995 VA BY 1995 $N1 

Original UCR 
Baseline 

(Sep 1995 APB) 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

2720.4 
88126 
0.031 

8513.7 
431026 

0.020 -35.48 

Cost 
Quantity 
Unit Cost 

2090.6 
87496 
0.024 

7918.6 
430222 

0.018 -25.00 
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Unit Cost 

Current UCR Baseline and Current Estimate (Base-Year Dollars) 

Current UCR 
Baseline 

(Jun 2015 APB) 

Current Estimate 
(Dec 2017 SAR) 

% Change 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

6664.7 
321986 

0.021 

8513.7 
431026 

0.020 -4.76 

Cost 
Quantity 
Unit Cost 

6091.9 
321182 

0.019 

7918.6 
430222 

0.018 -5.26 
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

1111M111111Mir  Changes 

Econ Qty  p  Sch  III  Eng E0111111 14 117; 9117  Total  Is 
Production  I 
Estimate 

Initial PAUC 
Development 

Estimate 

PAUC 

Current SAR Baseline to Current Estimate (TY $M) 
PAUC 

Production 
Estimate 

mu. 
Oty 

Changes 

Sch Eng Est Oth Spt Total 

PAUC 
Current 
Estimate 
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APB Unit Cost History 

0.G4 1 

0.03-

0.02-

0.01-

 

0-

 

0-

 

F.AIJ C 
C 

     

     

111.  BY 1995 $1V1 TY_VVI 

Ih114.29. jilia.p1L.)AusjilLej.ic 

 

Original APB APB 
APB as of January 2006 
Revised Original APB 
Prior APB 
Current APB 
Prior Annual SAR 
Current Estimate  

Sep 1995 
Oct 2002 
N/A 
Oct 2002 
Jun 2015 
Dec 2016 
Dec 2017  

0.031 
0.022 

N/A 
0.022 
0.021 
0.020 
0.020  

0.024 
0.019 

N/A 
0.019 
0.019 
0.018 
0.018  

0.038 
0.025 

N/A 
0.025 
0.026 
0.026 
0.026  

0.033 
0.023 

N/A 
0.023 
0.024 
0.024 
0.025 

SAR Unit Cost History 

0.038 -0.002 -0.005 0.002 0.001 -0.005 0.000 0.000 -0.009 0.029 

0.029 0.000 -0.006 0.000 0.000 0.002 0.000 0.001 -0.003 0.026 
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

APUC 
Production 

Estimat 

hanges 

M IL EngAL  Es11 ILSpt Total 

Initial APUC 
Developmeig 

Estimate Ecol 
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0.033 -0.002 -0.003 0.002 0.000 -0.006 0.000 0.000 -0.009 0.024 

Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Production 

Estimate 

1411 APUC 
Current 

Econ Oty Schl  Eng Est  11  0th Spt  11IFTotal Estimate 

0.024 0.000 -0.002 0.000 0.000 0.002 0.000 0.001 0.001 0.025 

SAR Baseline History 

Item 
SAR  1.1!11111Mr  SARI " - SAR 

Current 
Planning Development Production 

Estimate 
Estimate Estimate Estimate 

Milestone I 
Milestone II 
Milestone Ill 
IOC 
Total Cost (TY $M) 
Total Quantity 
PAUC 

Oct 1993 
Oct 1995 
Jul 1999 

Sep 1999 
681.5 

378 
1.803 

Oct 1993 
Sep 1995 
Nov 2000 
Sep 1999 

3392.3 
88126 
0.038 

Oct 1993 
Sep 1995 
Nov 2000 
Nov 2000 

2606.7 
89065 
0.029 

Oct 1993 
Sep 1995 
Mar 2001 
Feb 2001 

11363.6 
431026 

0.026 

IOC of February 2001 is specifically for the F/A-18C/D. 
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Cost Variance 

Summary TY $M 
Item RDT&E Procurement MILCON Total 

SAR Baseline (Production 517.3 2089.4 2606.7 
Estimate) 

   

Previous Changes 

   

Economic +3.6 +85.2 +88.8 
Quantity 

 

+6813.4 +6813.4 
Schedule 

 

-153.7 -153.7 
Engineering +71.5 

 

+71.5 
Estimating +43.7 +323.5 +367.2 
Other 

   

Support 

 

+372.6 +372.6 
Subtotal +118.8 +7441.0 +7559.8 
Current Changes 

   

Economic +0.1 -30.2 -30.1 
Quantity 

 

+911.3 +911.3 
Schedule 

 

-52.4 -52.4 
Engineering 

   

Estimating -0.3 +328.9 +328.6 
Other 

   

Support 

 

+39.7 +39.7 
Subtotal -0.2 +1197.3 +1197.1 

Total Changes +118.6 +8638.3 +8756.9 
CE - Cost Variance 635.9 10727.7 11363.6 
CE - Cost & Funding 635.9 10727.7 11363.6 
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Summary BY 1995 $M 

 

Item RDT&E Procurement MILCON Total 
SAR Baseline (Production 490.3 1810.0 2300.3 
Estimate) 

   

Previous Changes 

   

Economic 

   

Quantity 

 

+4653.0 +4653.0 
Schedule 

 

-7.5 -7.5 
Engineering +49.9 

 

+49.9 
Estimating +55.1 +399.9 +455.0 
Other 

   

Support 

 

+280.4 +280.4 
Subtotal +105.0 +5325.8 +5430.8 
Current Changes 

   

Economic 

   

Quantity 

 

+556.6 +556.6 
Schedule 

 

-4.0 -4.0 
Engineering 

   

Estimating -0.2 +205.2 +205.0 
Other 

   

Support 

 

+25.0 +25.0 
Subtotal -0.2 +782.8 +782.6 

Total Changes +104.8 +6108.6 +6213.4 
CE-Cost Variance 595.1 7918.6 8513.7 
CE - Cost & Funding 595.1 7918.6 8513.7 

Previous Estimate: December 2016 
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RDT&E 

Current Change Explanations 

$M 

Base Then 
Year Year 

Revised escalation indices. (Economic) N/A +0.1 
Adjustment for current and prior escalation. (Estimating) -0.1 -0.1 
Revised estimate to account for budget adjustments for fuel tax withholding (Navy). -0.1 -0.2 

(Estimating) 

  

RDT&E Subtotal -0.2 -0.2 

Procurement 

Current Change Explanations 

$M 

Base 
Year 

Then 
Year 

Revised escalation indices. (Economic) N/A -30.2 
Quantity variance resulting from an increase of 8,955 tail kits from 84,834 to 93,789 (Navy). +143.7 +234.7 

(Quantity) 

  

Quantity variance resulting from an increase of 25,735 tail kits from 310,698 to 336,433 (Air +412.9 +676.6 
Force). (Quantity) 

  

Acceleration of procurement buy profile due to increased production capacity based on 
urgent operational need by the Warfighter (Navy). (Schedule) 

0.0 -5.4 

Additional schedule variance resulting from the acceleration of procurement buy profile due 
to increased production capacity based on urgent operational need by the Warfighter 

-8.6 -14.2 

(Navy). (Schedule) 

  

Acceleration of procurement buy profile due to increased production capacity based on 
urgent operational need by the Warfighter (Air Force). (Schedule) 

0.0 -46.0 

Additional schedule variance resulting from the acceleration of procurement buy profile due 
to increased production capacity based on urgent operational need by the Warfighter (Air 

+4.6 +13.2 

Force). (Schedule) 

  

Adjustment for current and prior escalation. (Estimating) +10.2 +14.9 
Revised estimate to account for increased demand for Laser JDAM production. Laser +154.4 +248.1 

JDAM is not the primary unit of measure, so this does not affect quantity variance (Air 

  

Force). (Estimating) 

  

Revised estimate to reflect actuals (Air Force). (Estimating) +0.5 +1.0 
Revised estimate to reflect funding profile on new Navy budget line item (Navy). +40.1 +64.9 

(Estimating) 

  

Adjustment for current and prior escalation. (Support) +0.4 +0.8 
Increase in Other Support due to increased need for weapons instrumentation telemetry 

kits in support of test requirements (Air Force). (Support) 
+24.6 +38.9 

Procurement Subtotal +782.8 +1197.3 
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Contracts 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date: 

Procurement 

JDAM Lot 19 Production Contract FY15 

Boeing 

6200 JS McDonnell Blvd 
St Louis, MO 63134 
FA8213-15-D-0002/2 

Firm Fixed Price (FFP) 

November 20, 2015 

April 05, 2016 

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

286.7 N/A 13127 286.7 N/A 13127 286.7 286.7 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP) contract. 

Notes 

Data includes Air Force and Navy only. Foreign Military Sales data is not included in the contract price or quantity. 

This contract is more than 90% complete; therefore, this is the final report for this contract. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

JDAM Lot 20 Production Contract FY16 

Boeing 

6200 JS McDonnell Blvd 
St Louis. MO 63134 
FA8213-15-D-0002/3 

Firm Fixed Price (FFP), Fixed Price Incentive(Firm Target) (FPIF) 

March 31, 2016 

May 31, 2016 

Contract Price 
.  . 

Initial Contract Price (VA) 

Target Ceiling Qty 

Current ContriaiIMEMA) Estimated Price At Completion ($1111) 

Target Ceiling Qty Contractor Program  Manager i 

325.7 N/A 15000 486.1 683.5 22644 486.1 486.1 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to additional quantities 
added to the contract and changing from FFP to FPIF. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP/FPIF) contract. 

General Contract Variance Explanation 

Cost and schedule variances are not reported for this contract, because an earned value management waiver was granted 
by SAE on December 20, 2017 due to nature of the FPIF contract construct and the short production cycle. 

Notes 

Data includes Air Force and Navy only. Foreign Military Sales data is not included in the contract price or quantity. 
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Target Ceiling Qty Contractor Program Manager 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

JDAM Lot 21 Production Contract FY17 

Boeing 

6200 JS McDonnell Blvd 
St Louis. MO 63134 
FA8213-17-F-1001 

Firm Fixed Price (FFP), Fixed Price Incentive(Firm Target) (FPIF) 

February 28, 201 7 

February 28, 201 7 

Contract Price 

731.8 N/A 33650 927.0 N/A 42271 927.0 927.0 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to contract 
modification to maximize production capacity to 45,000 for all customers. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP/FPIF) contract. 

General Contract Variance Explanation 

Cost and schedule variances are not reported for this contract, because an earned value management waiver was granted 
by SAE on December 20, 2017 due to nature of the FPIF contract construct and the short production cycle. 

Notes 

Data includes Air Force and Navy only. Foreign Military Sales data is not included in the contract price or quantity. 

The ceiling price is TBD pending some calculations for Foreign Military Sales. 
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Deliveries and Expenditures 

Deliveries 

I
Delivered to Date Planned to Date Actual to Date Total Quantity 

Percent 
Delivered 

Development 804 804 804 100.00% 
Production 265628 265628 430222 61.74% 

Total Program Quantity Delivered 266432 266432 431026 61.81% 

Expended and Appropriated (TV $M) 

Total Acquisition Cost 11363.6 Years Appropriated 26 
Expended to Date 6770.7 Percent Years Appropriated 83.87% 
Percent Expended 59.58% Appropriated to Date 8689.8 
Total Funding Years 31 Percent Appropriated 76.47% 

The above data is current as of February 12, 2018. 

Deliveries and Expenditures include both U.S. Air Force and U.S. Navy. 

This report does not include quantities or costs paid for with Defense Emergency Response Funds (DERF). DERF funds 
acquired 6,348 U.S. Air Force kits and 7,890 U.S. Navy kits. 
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Operating and Support Cost 

Cost Estimate Details 

Date of Estimate: 

Source of Estimate: 

Quantity to Sustain: 

Unit of Measure: 

Service Life per Unit: 

Fiscal Years in Service: 

August 28, 2014 

POE 

437860 

Total Quantity 

35.00 Years 

FY 1998- FY 2049 

The JDAM O&S cost estimate was based on the Joint Munitions Operations & Support Model which was tailored to reflect 
specific JDAM program attributes. This model estimated Air Force and Navy O&S costs for the JDAM tail kits only 
(excludes other components that make up a complete weapon such as the bomb body and fuze). The ground rules used 
in the O&S cost estimate are as follows: The total JDAM inventory that had been expended was 90,513 tail kits. JDAM 
uses a 20 year extended warranty to cover all tail kit repairs except for government induced failures. In the model, one half 
of a percent of the total JDAM failures were assumed to be induced out-of-warranty failures. The base year of the 
estimate was FY 2015 (all sunk costs from FY 1998 to FY 2014 are excluded from the estimate). The estimate included 
calculations for 35 years (FY 2015 to FY 2049) to cover unwarranted failures for 15 years after the warranty period 
ended. The fiscal years in service is stated to end in FY 2049; however, the actual program complete date is indefinite as 
long as there is continued demand for JDAM. This end date will not match the end date of the production program due to 
the indefinate nature of the program. 

Sustainment Strategy 

The JDAM system support strategy is a 20-year warranty that includes both the tail kit and storage container: bomb 
bodies and fuzes are not included. Boeing is the Source of Repair under the warranty. Non-warranty repairs and 
sustaining engineering support are covered under separate technical support contracts with Boeing. 

Antecedent Information 

No Antecedent 

Annual O&S Costs BY1995 $M 

L Cost Element 
IME  JDAM 

Average Annual Cost Per Total 
Quantity 

1 No Antecedent (Antecedent) 

Unit-Level Manpower 

Unit Operations 
Maintenance 
Sustaining Support 
Continuing System Improvements 
Indirect Support 
Other 

0.647 
15.671 
0.001 
3.562 

0.477 

Total 20.358 
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Total O&S Cost $M 

JDAM 

IT Current Production APB  ir  
Ctrtr  

Objective/Threshold 
e' it  Estimate

 

No Antecedent 
(Antecedent) ii 

_M_ 
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Base Year 712.5 783.8 712.5 N/A 

Then Year 1494.9 N/A 1494.9 0.0 

Equation to Translate Annual Cost to Total Cost 

Total O&S Cost = Average Annual Cost x Assumed Life in Years = $20.358M x 35 years = $712.5M (BY 1995$) 

O&S Cost Variance 

Category ' 

 

Change Explanations 

Prior SAR Total O&S Estimates - Dec 
2016 SAR 

712.5 

Programmatic/Planning Factors 0.0 
Cost Estimating Methodology 0.0 
Cost Data Update 0.0 
Labor Rate 0.0 
Energy Rate 0.0 
Technical Input 0.0 
Other 0.0 

Total Changes 0.0 

Current Estimate 712.5 

Disposal Estimate Details 

Date of Estimate: August 28, 2014 

Source of Estimate: POE 

Disposal/Demilitarization Total Cost (BY 1995 $M): Total costs for disposal of all Total Quantity are 51.3 

March 12, 2018 
14:58:11 

UNCLASSIFIED 45 


	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32
	Page 33
	Page 34
	Page 35
	Page 36
	Page 37
	Page 38
	Page 39
	Page 40
	Page 41
	Page 42
	Page 43
	Page 44
	Page 45

